

Dated: July 9, 2014
Mr. Junaid Ahmed
Manager (Enforcement-II)
SPPRA, Karachi



Subject: **"Procurement Plan 2014-15"**

Dear Mr. Junaid Ahmed,

Please find the following document to upload on SPPRA website.

- **PROCUREMENT PLAN ICT 2014-15.**

Regards-

Asim
9/7/14
Manager Procurement ICT

Institute of Business Administration, Karachi
PROCUREMENT PLAN
FOR THE FINANCIAL YEAR 2014-15

S. No.	Title of Procurement	Quantity	Method	Tentative / Actual date of NIT	Tentative / Actual closing date of NIT	Tentative / Actual date of award of Contract	Tentative Deadline / Actual date for	Remarks
1	Procurement of Desktop PCs	65	Single Stage Two Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
2	Procurement of Cisco Core Switch with two Supervisor Engine and Complete Module	1	Single Stage Two Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
3	Procurement of IP Phones	40	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
4	Procurement of Video Conferencing equipment for Aman Tower	1	Single Stage Two Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
5	Library Security System for City Campus - RFID System for City Campus	1	Single Stage Two Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
6	RFID Solution - Smart Card Solution for faculty, students and staff	1	Single Stage Two Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
7	Multimedia Projectors	20	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
8	Smart Screen	20	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
9	Cisco Router for Internet	1	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
10	High end multimedia Projectors for Auditorium	3	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
11	Cisco Firewall	1	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
12	Touch Screen Terminals for Library	5	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
13	UPS	2	Single Stage Two Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
14	Desktop Scanners	9	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
15	Flash Drives / Pocket Drives	11	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
16	Digital Camera	1	Quotation	Aug-14	Oct-14	Dec-14	Jun-15	
17	Printer black/white with LAN option	31	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
18	Printing Machine for testing	1	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
19	Photocopier	3	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
20	All in one Printer	3	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
21	Color Printer	1	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
22	3D Scanner	1	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
23	Circuit Scribe Developer Kit	25	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
24	Video Dev Kit	1	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	
25	Sonar	10	Single Stage Single Envelope	Aug-14	Oct-14	Dec-14	Jun-15	

Prepared By

[Signature]

Approved by

[Signature]